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SCALE: 1/4" = 1'-0"

TD101

1 BOOTH PLAN

DEMOLITION NOTES

D1 REMOVE ALL METAL SIDING, FLASHING, AND TRIM FROM EXTERIOR OF BOOTH UP
TO CANOPY ABOVE

D2 REMOVE ALUM. FRAMED WINDOW SYSTEM AND GLAZING

D3 REMOVE DOOR AND HARDWARE

D4 REMOVE THRESHOLD

D5 REMOVE JUNCTION BOX - CONDUIT TO REMAIN - PROTECT FROM WEATHER

D6 REMOVE SIGNAGE - SALVAGE FOR REUSE

D7 REMOVE TICKET PRINTING MACHINE - COORDINATE DISCONNECTION w/ OWNER

D9 CUT DOWN BOLLARD TO + 6'-4" A.F.F. - REMOVE HORIZONTAL SECTION - CAP TOP
OF VERTICAL PORTION TO REMAIN

D10 REMOVE RAIN DIVERTER ABOVE DOOR

D11 REMOVE DRIP EDGE AT ROOF

D12 REMOVE BOOTH ROOFING

D13 REMOVE METAL SIDING UP TO CANOPY ABOVE

D14 REMOVE SHEATHING AND INSULATION - FRAMING TO REMAIN

1

1

1

Exterior Booth work:
The Lane closure Note 18 on Plan Sheet C102 applies to this work. A lane completely closed is 
defined as: The Tolling equipment has been removed from the front cabinet and the Lane is 
inoperable for any tolling operations. It is understood that with the closure of one lane which is 
deemed inoperable that the adjacent lane will need to be temporarily closed but as a buffer to the 
demolition and construction of the inoperable adjacent lane booth.  The temporarily closed lane 
for the buffer will need to maintain its ability to facilitate tolling operations at all times should it be 
needed. Only one (1) lane may be Completely Closed or inoperable at a time! If for any reason, a 
traffic backup occurs, the contractor may need to open the 2nd closed lane to help eliminate the 
backup.  After traffic has cleared, the 2nd lane may be temporarily closed to continue the work. 
The Contractor shall give the Commission a 7-day notice that a Lane needs the tolling equipment 
removed or reinstalled. The Contractor shall include in the Baseline Schedule activities and 
durations for removing and reinstalling toll collection equipment by the Toll Collection Systems 
Contractor. The Contractor cannot close any further lanes which would deem the lanes inoperable 
until the previous lanes have become fully functional on a Toll Collection Operational Basis.  

The contractor may work on the exterior work independent of the interior Work, however some 
of the interior work overlaps. If the siding is removed and is left open from shift to shift, the 
contractor shall protect the walls from weather (Water and/or snow). Under no circumstances 
shall the contractor remove the interior walls and the exterior walls at the same time.    
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