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Exterior Booth work:
The Lane closure Note 18 on Plan Sheet C102 applies to this work. A lane completely closed is
defined as: The Tolling equipment has been removed from the front cabinet and the Lane is
inoperable for any tolling operations. It is understood that with the closure of one lane which is
deemed inoperable that the adjacent lane will need to be temporarily closed but as a buffer to the
demolition and construction of the inoperable adjacent lane booth. The temporarily closed lane
for the buffer will need to maintain its ability to facilitate tolling operations at all times should it be
needed. Only one (1) lane may be Completely Closed or inoperable at a time! If for any reason, a
traffic backup occurs, the contractor may need to open the 2nd closed lane to help eliminate the
backup. After traffic has cleared, the 2nd lane may be temporarily closed to continue the work.
The Contractor shall give the Commission a 7-day notice that a Lane needs the tolling equipment
removed or reinstalled. The Contractor shall include in the Baseline Schedule activities and
durations for removing and reinstalling toll collection equipment by the Toll Collection Systems
Contractor. The Contractor cannot close any further lanes which would deem the lanes inoperable
until the previous lanes have become fully functional on a Toll Collection Operational Basis.

The contractor may work on the exterior work independent of the interior Work, however some
of the interior work overlaps. If the siding is removed and is left open from shift to shift, the
contractor shall protect the walls from weather (Water and/or snow). Under no circumstances
shall the contractor remove the interior walls and the exterior walls at the same time.

PHOTO 2

/2\

2020/04/07

2020/04/07

PHOTO 1

DEMOLITION NOTES

D1

REMOVE ALL METAL SIDING, FLASHING, AND TRIM FROM EXTERIOR OF BOOTH UP
TO CANOPY ABOVE

E ALUM. ERAMER WINDOW SYSTEM AND GLAZING

REMOVE DOOR AND HARDWARE

D4

REMOVE THRESHOLD

D5

REMOVE JUNCTION BOX - CONDUIT TO REMAIN - PROTECT FROM WEATHER

D6

REMOVE SIGNAGE - SALVAGE FOR REUSE

D7

REMOVE TICKET PRINTING MACHINE - COORDINATE DISCONNECTION w/ OWNER

D9

CUT DOWN BOLLARD TO + 6'-4" A.F.F. - REMOVE HORIZONTAL SECTION - CAP TOP
OF VERTICAL PORTION TO REMAIN

D10

REMOVE RAIN DIVERTER ABOVE DOOR

D11

REMOVE DRIP EDGE AT ROOF

D12

REMOVE BOOTH ROOFING

D13

REMOVE METAL SIDING UP TO CANOPY ABOVE

D14

REMOVE SHEATHING AND INSULATION - FRAMING TO REMAIN

D7
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